



Government of Republic of Cabo Verde

Ministry of Industry, Trade and Energy

National Directorate of Industry, Trade and Energy –

Energy Service Directorate

Tender Timeline

to the

Procurement Process for an Engineering, Procurement, Construction (Turnkey)
Contract for a 10 MWac Solar Photovoltaic Power Plant in Palmarejo, Cidade da
Praia, Santiago Island, Cabo Verde

Project Identification: SPV-10MW-ST1R



Item	Description	Date
1	Release of Request for Expression of Interest	28 th of October 2024
2	Deadline for submission of clarification questions	10 calendar days prior to Deadline of Submission of EOI
3	Last response for clarification questions	10 calendar days prior to Deadline of Submission of EOI
3	Deadline for Submission of Expression of Interest	05 th of December 2024
4	Information to Shortlisted Applicants (Proposers)	05 th of February 2025
5	Release of Request for Proposals	21st of March, 2025
6	Deadline for Submission of Letter of Intention	27 th of March, 2025
7	Deadline of first round of Proposer's clarification questions	02 nd of April, 2025
8	Response to first round of Proposers' clarification questions	07 th of April, 2025
9	Mandatory site Visit	11 th of April, 2025
10	Deadline of second round of Proposer's clarification questions	21 th of April, 2025
11	Response to second round of Proposers' clarification questions	25 th of April, 2025
12	Release of amended RFP	27 th of April, 2025(if applicable)
13	Deadline for Submission of Proposals	11 th of May, 2025 (23:59 p.m. CV Time)
14	Proposal Opening	12 th of May, 2025 (11:00 a.m. CV Time)
15	Notification of Top Ranked Bidder	22 th of May, 2025
16	Objection period	7 days after the Notification of Top Ranked Bidder
17	Acceptance Letter	10 days after Notification

Table 1-1: Timeline (Milestones) for the Tender Process